ID	Task Name	Di	uration	Start	Finish	Predecessors	Resource Names	'21 Jan 17 S M T W T	'21 Jan 24 F S S M T W
1	Project Inception	13	3 days	Mon 21-01-18	Wed 21-02-0)3			
2	Client Emails	3	hrs	Mon 21-01-18	Mon 21-01-2	.8	Liam, Mark, Seth	Liam,Mark,Se	th
3	Team Charter	1	hr	Mon 21-01-25	Mon 21-01-2	25 2	Liam		Liam
4	Project Charter	1	hr	Mon 21-01-25	Mon 21-01-2	25 2	Liam		Liam
5	IP Contract	1	hr	Wed 21-01-27	Wed 21-01-2	27 2,3,4	Liam		
6	Advisor Meeting	0	days	Thu 21-01-28	Thu 21-01-2	3	Liam, Mark, Seth		
7	Project Plan	4	hrs	Thu 21-01-28	Thu 21-01-2	3 5	Liam		
8	Weekly Team Status F	Report 0	hrs	Sat 21-01-30	Sat 21-01-30		Liam, Mark, Seth		
9	Web Search & Rationa	ale Report 2	hrs	Mon 21-02-01	Mon 21-02-0	17	Mark		
10	Project Summation Sli	ides 2	hrs	Wed 21-02-03	Wed 21-02-0	3 9	Seth		
11	Iteration 1	15	5 days	Thu 21-02-04	Wed 21-02-2	24 1			
12	Advisor Meeting	0	days	Thu 21-02-04	Thu 21-02-0	1	Liam, Mark, Seth		
13	Analysis	4	days	Thu 21-02-04	Tue 21-02-0	9			
14	Agile Iteration Plan	2	hrs	Thu 21-02-04	Thu 21-02-0	1	Liam, Mark, Seth		
15	Use Case Description	ons 2	hrs	Fri 21-02-05	Fri 21-02-05	14	Liam		
16	Weekly Team Statu	s Report 0	hrs	Sat 21-02-06	Sat 21-02-06		Liam, Mark, Seth		
17	Use Case Diagrams	4	hrs	Mon 21-02-08	Mon 21-02-0)8 1 5	Liam		
18	Analysis Level Class	Diagrams 4	hrs	Mon 21-02-08	Mon 21-02-0	08 15	Mark		
19	System Sequence D	oiagrams 2	hrs	Fri 21-02-05	Fri 21-02-05	14	Liam		
20	Statechart Diagram	s 2	hrs	Fri 21-02-05	Fri 21-02-05	14	Seth		
21	Agile Backlog	1	hr	Thu 21-02-04	Thu 21-02-0	1	Mark,Seth		
22	Agile Release Sumn	nary 1	hr	Thu 21-02-04	Thu 21-02-0	1	Seth		
23	Design	3	days	Wed 21-02-10	Sat 21-02-13	13			
24	Design level Class D	oiagram 3	hrs	Wed 21-02-10	Wed 21-02-2	.0	Liam		
25	Design level Sequer	nce Diagrams 3	hrs	Wed 21-02-10	Wed 21-02-2	.0	Mark		
		Task			Inactive ⁻	ask		Start-only	С
		Split			Inactive I	Milestone	\Diamond	Finish-only	3
Draina	ti manrai11	Milestone		♦	Inactive S	Summary		Deadline	$\hat{\mathbf{v}}$
_	t: msproj11 Thu 21-02-04	Summary			■ Manual 1	ask		Progress	
		Project Summa	ary		■ Duration	-only		Manual Progress	
		External Tasks			Manual S	ummary Rollup			
		External Milest	tone	\Diamond	Manual S	ummary			
		1			Page 1				

ID	Task Name		Duration	Start	Finish	Predecessors	Resource Names	'21 S	Jan 17		_F		Jan 24 M T W
26	Navigation Diagrams	 S	2 hrs	Wed 21-02-10	Wed 21-02-10)	Liam	3	IVI		<u> </u>	3 3	101 1 00
27	User Interface Proto		2 hrs		Wed 21-02-10		Seth						
28	Report Designs	,,	1 hr	Thu 21-02-11	Thu 21-02-11	27	Seth						
29	Advisor Meeting		0 days	Thu 21-02-11	Thu 21-02-11		Liam, Mark, Seth						
30	Database Design		3 hrs	Wed 21-02-10	Wed 21-02-10)	Liam, Mark, Seth						
31	Weekly Team Status	Report	0 hrs	Sat 21-02-13	Sat 21-02-13		Liam, Mark, Seth						
32	Entity Relationship D	Diagram	1 hr	Fri 21-02-12	Fri 21-02-12	30	Mark						
33	Data Dictionary	_	2 hrs	Fri 21-02-12	Fri 21-02-12	30	Mark						
34	Construction		8 days	Mon 21-02-15	Wed 21-02-24	123							
35	Database Creation		2 hrs	Mon 21-02-15	Mon 21-02-15	30	Mark,Seth						
36	Agile Iteration Sumn	nary	1 hr	Mon 21-02-15	Mon 21-02-15	5	Liam						
37	Advisor Meeting		0 days	Thu 21-02-18	Thu 21-02-18		Liam, Mark, Seth						
38	Weekly Team Status	Report	1 hr	Fri 21-02-19	Fri 21-02-19		Liam, Mark, Seth						
39	Front End		20 hrs	Mon 21-02-15	Wed 21-02-17	7	Mark						
40	Back End		20 hrs	Mon 21-02-15	Wed 21-02-17	7	Seth,Liam						
41	Unit Test Plan & Res	ults	3 hrs	Wed 21-02-24	Wed 21-02-24	39,40	Liam,Seth						
42	Client Sign-off Docur	ment	1 hr	Wed 21-02-24	Wed 21-02-24	1	Liam						
43	Iteration 2		15 days	Thu 21-02-25	Wed 21-03-17	711							
44	Advisor Meeting		0 days	Thu 21-02-25	Thu 21-02-25		Liam,Mark,Seth						
45	Analysis		3 days	Thu 21-02-25	Mon 21-03-02	L							
46	Agile Iteration Plan		1 hr	Thu 21-02-25	Thu 21-02-25		Liam,Mark,Seth						
47	Use Case Description		2 hrs		Fri 21-02-26	46	Liam						
48	Weekly Team Status	Report	0 hrs	Sat 21-02-27			Liam, Mark, Seth						
49	Use Case Diagrams		2 hrs		Mon 21-03-02		Liam						
50	Analysis Level Class I	Diagrams	3 hrs	Mon 21-03-01	Mon 21-03-02	47	Mark						
		Task			Inactive Ta	isk		Start	-only			Г	
		Split			Inactive M	ilestone		Finisl	h-only			3	
Drainet	t: manroi11	Milestone		♦	Inactive Su	ımmary		Dead	lline			仝	
	Project: msproj11 Date: Thu 21-02-04				■ Manual Ta	sk		Prog	ress				
		Project Sum	ımary		■ Duration-o	only		Man	ual Pro	gress			
		External Tas	sks		Manual Su	mmary Rollup							
		External Mil	lestone	\Diamond	Manual Su	mmary							
	L				Page 2								

ID	Task Name		Duration	Start	Finish	Predecessors	Resource Names	'21 S	Jan 17	1 1	т ғ		l Jan 24 M T W
51	System Sequence Di	iagrams	3 hrs	Fri 21-02-26	Fri 21-02-26	46	Liam					3 3	101 1 00
52	Statechart Diagrams		2 hrs	Fri 21-02-26	Fri 21-02-26	46	Seth						
53	Agile Backlog		1 hr	Thu 21-02-25	Thu 21-02-25		Mark,Seth						
54	Agile Release Summ	ary	1 hr	Thu 21-02-25	Thu 21-02-25		Seth						
55	Design		4 days	Tue 21-03-02	Sat 21-03-06	45							
56	Design level Class Di	iagram	3 hrs	Tue 21-03-02	Tue 21-03-02		Liam						
57	Design level Sequen	ce Diagrams	3 hrs	Tue 21-03-02	Tue 21-03-02		Mark						
58	Navigation Diagrams	S	1 hr	Tue 21-03-02	Tue 21-03-02		Liam						
59	User Interface Proto	type	1 hr	Tue 21-03-02	Tue 21-03-02		Seth						
60	Report Designs		1 hr	Wed 21-03-03	Wed 21-03-03	3 59	Seth						
61	Advisor Meeting		0 days	Thu 21-03-04	Thu 21-03-04		Liam, Mark, Seth						
62	Database Design		2 hrs	Tue 21-03-02	Tue 21-03-02		Liam, Mark, Seth						
63	Weekly Team Status	Report	0 hrs	Sat 21-03-06	Sat 21-03-06		Liam, Mark, Seth						
64	Entity Relationship [Diagram	1 hr	Thu 21-03-04	Thu 21-03-04	62	Mark						
65	Data Dictionary		1 hr	Fri 21-03-05	Fri 21-03-05	62,64	Mark						
66	Construction		8 days	Mon 21-03-08	Wed 21-03-17	7 55							
67	Database Creation		1 hr	Mon 21-03-08	Mon 21-03-08	3	Mark,Seth						
68	Agile Iteration Sumn	mary	1 hr	Mon 21-03-08	Mon 21-03-08	3	Liam						
69	Advisor Meeting		0 hrs	Thu 21-03-11	Thu 21-03-11		Liam,Mark,Seth						
70	Weekly Team Status	Report	0 hrs	Sat 21-03-13	Sat 21-03-13		Liam,Mark,Seth						
71	Front End		20 hrs	Mon 21-03-08	Wed 21-03-10)	Mark						
72	Back End		20 hrs		Wed 21-03-10		Seth,Liam						
73	Unit Test Plan & Res		3 hrs		Wed 21-03-17	·	Liam,Seth						
74	Client Sign-off Docume	ent	1 hr		Wed 21-03-17		Liam						
75	Iteration 3		15 days	Thu 21-03-18	Wed 21-04-07	43							
		Task			Inactive Ta	isk		Start	-only			С	
		Split			Inactive M	ilestone		Finish	n-only]	
Project	t· msnroi11	Milestone		♦	Inactive Su	ımmary		Dead	lline			û	
	Project: msproj11 Date: Thu 21-02-04 Sum				■ Manual Ta	sk		Prog	ress				
		Project Sum	ımary		□ Duration-c	only		Manı	ual Pro	gress			
		External Tas	sks		Manual Su	mmary Rollup							
		External Mil	lestone	\Diamond	Manual Su	mmary							
	1				Page 3								

ID	Task Name	Durat	tion Start	Finish	Predecessors	Resource Names	'21 S	Jan 17		_		Jan 24 M T W
76	Advisor Meeting	0 day	vs Thu 21-03-18	Thu 21-03-18		Liam, Mark, Seth	3	IVI I	VV	F	3 3	IVI I VV
77	Analysis	3 day		Mon 21-03-22		, , , , , , , , , , , , , , , , , , , ,						
78	Agile Iteration Plan	1 hr	•	Thu 21-03-18		Liam, Mark, Seth						
79	Use Case Description	ns 1 hr	Fri 21-03-19	Fri 21-03-19	78	Liam						
80	System Sequence Dia	agrams 2 hrs	Fri 21-03-19	Fri 21-03-19	78	Mark						
81	Statechart Diagrams	2 hrs	Fri 21-03-19	Fri 21-03-19	78	Seth						
82	Weekly Team Status	Report 0 hrs	Sat 21-03-20	Sat 21-03-20		Liam, Mark, Seth						
83	Use Case Diagrams	2 hrs	Mon 21-03-2	2 Mon 21-03-22	79	Liam						
84	Analysis Level Class [Diagrams 2 hrs	Mon 21-03-2	2 Mon 21-03-22	79	Mark						
85	Agile Backlog	1 hr	Thu 21-03-18	Thu 21-03-18		Mark,Seth						
86	Agile Release Summa	ary 1 hr	Thu 21-03-18	Thu 21-03-18		Liam,Seth						
87	Design	2 day	ys Tue 21-03-23	Thu 21-03-25	77							
88	Design level Class Dia	agram 2 hrs	Tue 21-03-23	Tue 21-03-23		Liam						
89	Design level Sequence	ce Diagrams 2 hrs	Tue 21-03-23	Tue 21-03-23		Mark						
90	Navigation Diagrams	1 hr	Tue 21-03-23	Tue 21-03-23		Liam						
91	User Interface Proto	type 1 hr	Tue 21-03-23	Tue 21-03-23		Seth						
92	Report Designs	1 hr	Wed 21-03-2	4 Wed 21-03-24	91	Seth						
93	Advisor Meeting	0 hrs	Thu 21-03-25	Thu 21-03-25		Liam, Mark, Seth						
94	Database Design	1 hr	Tue 21-03-23	Tue 21-03-23		Liam, Mark, Seth						
95	Entity Relationship D	Diagram 1 hr	Tue 21-03-23	Tue 21-03-23		Mark						
96	Data Dictionary	2 hrs	Wed 21-03-2	4 Wed 21-03-24	94,95	Mark						
97	Construction	10 da	ays Thu 21-03-25	Wed 21-04-07	87							
98	Weekly Team Status	Report 0 day	ys Sat 21-03-27	Sat 21-03-27		Liam, Mark, Seth						
99	Database Creation	1 hr	Thu 21-03-25	Thu 21-03-25		Mark,Seth						
100	Agile Iteration Summ	nary 1 hr	Thu 21-03-25	Thu 21-03-25		Liam						
		Task		Inactive Ta	sk		Start	-only			С	
		Split		Inactive M	ilestone		Finish	n-only			3	
Droine	·· mcnroi11	Milestone	♦	Inactive Su	mmary		Dead	lline		C →		
	Project: msproj11 Date: Thu 21-02-04 Summ			─ Manual Ta	sk		Prog	ress				
		Project Summary		Duration-c	only		Manı	ual Pro	gress			
		External Tasks		Manual Su	mmary Rollup							
		External Mileston	e 🔷	Manual Su	mmary							
				Page 4								

ID .	Task Name		Duration	Start	Finish	Predecessors	Resource Names	'21 Ja	in 17 M T W T	F 5	 Jan 24 M T W
101	Advisor Meeting		0 hrs	Thu 21-04-01	Thu 21-04-01		Liam, Mark, Seth				, . ,
102	Weekly Team Status	Report	0 hrs	Sat 21-04-03	Sat 21-04-03		Liam,Mark,Seth				
103	Front End	•	30 hrs	Thu 21-03-25	Tue 21-03-30		Mark				
104	Back End		30 hrs	Thu 21-03-25	Tue 21-03-30		Seth,Liam				
105	Unit Test Plan & Res	ults	3 hrs	Wed 21-04-07	Wed 21-04-07	103,104	Liam,Seth				
106	Client Sign-off Docume	nt	1 hr	Wed 21-04-07	Wed 21-04-07	,	Liam				
107	Transition Phase		5 days	Thu 21-04-08	Wed 21-04-14	75					
108	Source Code		2 hrs	Thu 21-04-08	Thu 21-04-08		Seth				
109	Agile Backlog		1 hr	Thu 21-04-08	Thu 21-04-08		Liam,Mark				
110	Agile Release Summary	1	1 hr	Thu 21-04-08	Thu 21-04-08		Liam				
111	User test plan & results	.	3 hrs	Fri 21-04-09	Fri 21-04-09	108	Liam,Mark				
112	System test plan & resu	ılts	3 hrs	Fri 21-04-09	Fri 21-04-09	108	Seth,Mark				
113	Weekly Team Status Re	port	0 hrs	Sat 21-04-10	Sat 21-04-10		Liam, Mark, Seth				
114	Project ID sheet & depl	oyment guid	2 hrs	Mon 21-04-12	Mon 21-04-12	111,112	Liam,Seth				
115	Help document		2 hrs	Tue 21-04-13	Tue 21-04-13	114	Seth				
116	(If created) tutorials		2 hrs	Tue 21-04-13	Tue 21-04-13	114	Mark				
117	Faculty Advisor Project	Submission	1 hr	Wed 21-04-14	Wed 21-04-14	116	Liam				
118	Client Sign-off Docume	nt	1 hr	Wed 21-04-14	Wed 21-04-14		Liam				
119	Client Project Submissi	on	1 hr	Wed 21-04-14	Wed 21-04-14	116	Liam				
120	Demo & Judging		1.5 days	Thu 21-04-15	Fri 21-04-16	107					
121	Resumes		2 hrs	Thu 21-04-15	Thu 21-04-15		Liam, Mark, Seth				
122	Business Cards		2 hrs	Thu 21-04-15	Thu 21-04-15	121	Seth				
123	Application Brochure		2 hrs	Thu 21-04-15	Thu 21-04-15		Seth				
124	Showroom Slides		2 hrs	Thu 21-04-15	Thu 21-04-15		Liam, Mark				
		Task			Inactive Ta	sk		Start-o	nly	Е	
		Split			Inactive M	ilestone		Finish-c	only	3	
		Milestone		♦	Inactive Su	mmary		Deadlin	ne	仝	
	: msproj11 hu 21-02-04	Summary			■ Manual Ta	sk		Progres	SS	_	
2 4 6 6 1 .	== 0= 0 .	Project Sum	ımary		Duration-o	only		Manua	l Progress	_	
		External Tas	sks		Manual Su	mmary Rollup					
		External Mil	lestone	\Diamond	Manual Su	mmary					
	<u>'</u>				Page 5						

ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names	'21	Jan 17	'	21 Jan 24
							S	MTWTF	s	S M T W
125	Booth Display	2 hrs	Thu 21-04-15	Thu 21-04-15		Liam,Mark,Seth				
126	Attending Demo Day	8 hrs	Thu 21-04-15	Fri 21-04-16	121,122,123,1	Liam,Mark,Seth				
127	Done!:)	0 days	Fri 21-04-16	Fri 21-04-16	120	Liam,Mark,Seth				

Task Inactive Task Start-only Finish-only] Split Inactive Milestone **Inactive Summary** Deadline Milestone Project: msproj11 Summary Manual Task Progress Date: Thu 21-02-04 **Project Summary Duration-only Manual Progress External Tasks** Manual Summary Rollup \Diamond Manual Summary External Milestone Page 6























